COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 08/ 2013

ESTI MATE SUMVARY 09:18: 41
CONTI D: C19303 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19303- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 78.5  DAYS TI ME ALLOW 94 CALENDAR DAYS
|-70 GLENWOOD CANYON PCCP PHASE 4 PERCENT TIME:  83.51 ORI G TI ME ALLOW 94 CALENDAR DAYS
PROJECT NO I M 0702- 330
|-70 GLENWOOD CANYON PCCP PHASE 4
NAVE OF ROAD: 070A
PROQJECT COUNTI ES: EAGLE GARFI ELD
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 08/ 08/ 2013 DATE TI ME STARTED 03/ 25/ 2013
P. O BOX 4356 DATE LET 01/17/ 2013 DATE WORK BEGAN 03/ 25/2013
DATE AWARDED 01/ 24/ 2013 DATE TI ME STOPPED 06/ 19/ 2013
DATE CONTRACT EXECUTED 02/ 04/ 2013 DATE ACCEPTED 06/ 19/ 2013
ENGLEWOOD CO 80155- 43303 790- 9100 DATE NOTI CE TO PROCEED 03/ 25/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $  7,393,711.13 PARTI Cl PATI NG $ 7,393,711. 14 $ 15, 983. 70
AWARD PRQIECT AMT: $ 6,977, 903. 92 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 7,393, 711. 14 15,983. 70
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 7,393, 711. 14 15, 983. 70
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -104, 668. 56 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 7,289, 042. 58 15, 983. 70
LI QU DATED DANAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 7,289, 042. 58 15, 983. 70
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 15, 983. 70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19303-BI D ESTI MATE RUN 08/ 08/ 2013
PRQJECT: | M 0702- 330 ESTI MATE NO 0006 09:18: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 92, 796. 000 92, 796. 000
SY 0. 000 0. 00
7.10000 92, 796. 000 658, 851. 60
0010 202- 00250 *Renoval of Pavenent Marking 21, 409. 000 21, 409. 000
SF 0. 000 0. 00
1. 30000 21, 409. 000 27,831.70
0015 202-00895 Renoval of I|npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
793. 00000 0. 000 0. 00
0020 202-01170 Renoval of Quardrail Type 7 110. 000 110. 000
LF 0. 000 0. 00
2.10000 110. 000 231.00
0025 203- 00000 Uncl assi fied Excavation 12, 406. 000 12, 406. 000
CY 0. 000 0. 00
10. 60000 12, 406. 000 131, 503. 60
0030 203-00100 Mick Excavation 62. 000 62. 000
CY 0. 000 0. 00
25.10000 62. 000 1, 556. 20
0035 203-01140 Rol l'ing 0. 000 0. 000
HOUR 0. 000 0. 00
79. 30000 0. 000 0. 00
0040 203-01500 Bl adi ng 3. 000 3. 000
HOUR 0. 000 0. 00
107. 00000 3. 000 321. 00
0045 203-01582 Truck (Dunp) 3. 000 3. 000
HOUR 0. 000 0. 00
151. 00000 3. 000 453. 00
0050 203-01594 Conbi nati on Loader 9. 000 9. 000
HOUR 0. 000 0. 00
79. 30000 9. 000 713.70
0055 203-01622 Sweepi ng (Wth Pickup Broon 26. 000 26. 000
HOUR 0. 000 0. 00

154. 00000 26. 000 4,004. 00



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19303-BI D ESTI MATE RUN 08/ 08/ 2013
PRQJECT: | M 0702- 330 ESTI MATE NO 0006 09:18: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0060 203-02330 Labor er 190. 500 190. 500
HOUR 0. 000 0. 00
44. 40000 190. 500 8, 458. 20
0065 208- 00007 Erosion Log (8 Inch) 1, 016. 000 1, 016. 000
LF 0. 000 0. 00
5. 30000 1, 016. 000 5, 384. 80
0070 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 005. 00000 2.000 2,010. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 20. 000
HOUR 0. 000 0. 00
59. 30000 20. 000 1, 186. 00
0080 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 33. 000 33. 000
HOUR 0. 000 0. 00
59. 10000 33. 000 1, 950. 30
0085 208- 00205 Erosi on Control Supervisor 62. 000 62. 000
HOUR 0. 000 0. 00
100. 00000 62. 000 6, 200. 00
0090 210-01170 Reset Quardrail Type 7 110. 000 110. 000
LF 0. 000 0. 00
2.90000 110. 000 319. 00
0095 210-01300 Reset | npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
1, 584. 00000 0. 000 0. 00
0100 210-04020 Modi fy Inlet 65. 000 65. 000
EACH 0. 000 0. 00
1, 449. 00000 65. 000 94, 185. 00
0105 304- 03005 Aggregat e Base Course (d ass 3) 62. 000 62. 000
CY 0. 000 0. 00
9. 30000 62. 000 576. 60
0110 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 81. 520 81. 520
TON 0. 000 0. 00

280. 00000 81. 520 22,825. 60



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19303-BI D ESTI MATE RUN 08/ 08/ 2013
PRQJECT: | M 0702- 330 ESTI MATE NO 0006 09:18: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0115 412-01100 *Concrete Pavenent (11 Inch) 85, 055. 000 85, 055. 000
SY 0. 000 0. 00
41. 23000 85, 055. 000 3, 506, 817. 65
0120 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 1, 195. 000 1, 195. 000
CF 0. 000 0. 00
96. 80000 1, 195. 000 115, 676. 00
0125 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
CcY 0. 000 0. 00
192. 00000 0. 000 0. 00
0130 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
50, 200. 00000 1. 000 50, 200. 00
0135 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
570, 000. 00000 1. 000 570, 000. 00
0140 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
7, 535. 00000 1. 000 7,535. 00
0145 627-00005 *Epoxy Pavement MarKking 399. 000 399. 000
GAL 0. 000 0. 00
73. 60000 399. 000 29, 366. 40
0150 627-00011 *Pavenent Marking Paint (Wt erborne) 795. 000 795. 000
GAL 0. 000 0. 00
33. 00000 795. 000 26, 235. 00
0155 627-01001 *Preformed Plastic Paverment Marking (Type 1) 2,718. 000 2,718. 000
SF 0. 000 0. 00
9. 90000 2,718.000 26, 908. 20
0160 627-02001 *Preformed Plastic Paverment Marking (Type I1) 48. 000 48. 000
SF 0. 000 0. 00
10. 40000 48. 000 499. 20
0165 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 3, 723. 000 3, 723. 000
SF 0. 000 0. 00

10. 40000 3, 723. 000 38, 719. 20



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19303-BI D ESTI MATE RUN 08/ 08/ 2013
PRQJECT: | M 0702- 330 ESTI MATE NO 0006 09:18: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0170 630-00000  *Fl aggi ng 3, 665. 000 3, 665. 000
HOUR 0. 000 0. 00
18. 50000 3, 665. 000 67, 802. 50
0175 630- 00007 *Traffic Control |nspection 5. 000 5. 000
DAY 0. 000 0. 00
412. 00000 5. 000 2, 060. 00
0180 630- 00009 *Traffic Control Vehicle (Truck) 1. 000 1. 000
EACH 0. 000 0. 00
3, 315. 00000 1. 000 3,315. 00
0185 630-00012 *Traffic Control Managenent 90. 000 90. 000
DAY 0. 000 0. 00
757. 00000 90. 000 68, 130. 00
0190 630- 80002 *Fl ashi ng Beacon (Sol ar) 25. 000 25. 000
EACH 0. 000 0. 00
257. 00000 25. 000 6, 425. 00
0195 630-80338 *Barricade (Type 3 MD) (Tenporary) 5. 000 5. 000
EACH 0. 000 0. 00
103. 00000 5. 000 515. 00
0200 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 42.000
EACH 0. 000 0. 00
10. 30000 42.000 432. 60
0205 630-80342 *Construction Traffic Sign (Panel Size B) 157. 000 157. 000
EACH 0. 000 0. 00
10. 30000 157. 000 1,617.10
0210 630-80343 *Construction Traffic Sign (Panel Size C 11. 000 11. 000
EACH 0. 000 0. 00
10. 30000 11. 000 113. 30
0215 630-80344 *Construction Traffic Sign (Special) 148. 000 148. 000
SF 0. 000 0. 00
16. 50000 148. 000 2,442.00
0220 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 029. 00000 1. 000 1, 029. 00



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19303-BI D ESTI MATE RUN 08/ 08/ 2013
PRQJECT: | M 0702- 330 ESTI MATE NO 0006 09:18: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0225 630- 80359 *Portabl e Message Sign Panel 184. 000 184. 000
DAY 0. 000 0. 00
20. 60000 184. 000 3, 790. 40
0230 630- 80360 *Drum Channel i zi ng Devi ce 260. 000 260. 000
EACH 0. 000 0. 00
20. 60000 260. 000 5, 356. 00
0235 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 1. 000 1. 000
EACH 0. 000 0. 00
20. 60000 1. 000 20. 60
0240 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 22.000 22. 000
EACH 0. 000 0. 00
20. 60000 22.000 453. 20
0245 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0250 630-80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
1. 00000 50. 000 50. 00
0255 630- 80390 *Channel i zi ng Device (Special) 0. 000 0. 000
EACH 0. 000 0. 00
20. 60000 0. 000 0. 00
0260 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 5. 000 5. 000
(Temporary) EACH 0. 000 0. 00
1, 544. 00000 5. 000 7,720.00
0265 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0275 700-70016 F/ A Fuel Cost Adjustnent 1, 104. 440 1, 104. 440
F A 0. 000 0. 00

1. 00000 1, 104. 440 1, 104. 44



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19303-BI D ESTI MATE RUN 08/ 08/ 2013
PRQJECT: | M 0702- 330 ESTI MATE NO 0006 09:18: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0280 700- 70018 F/ A Roadway Snoot hness | ncentive - 8,024. 550 -8, 024. 550
F A 0. 000 0. 00
1. 00000 -8, 024. 550 -8,024.55
0282 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 644. 800 3, 644. 800
FA 0. 000 0. 00
1. 00000 3, 644. 800 3, 644. 80
0285 700- 70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0286 700- 70021 F/ A On- The-Job Trai nee 2,093. 500 2,093. 500
HOUR 0. 000 0. 00
2. 00000 2,093. 500 4,187. 00
0290 700- 70025 F/' A Quality Incentive Paynent 171, 103. 050 171, 103. 050
FA 0. 000 0. 00
1. 00000 171, 103. 050 171, 103. 05
0295 700- 70034 F/ A dean Cul vert 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70034 F/A Field Lab Facility 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70035 F/ A Incentive (Early Conpletion) 93, 000. 000 93, 000. 000
FA 0. 000 0. 00
1. 00000 93, 000. 000 93, 000. 00
0310 700-70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 601-05016 Conc CL P/ CO 003 757. 000 757. 000
CY 0. 000 0. 00
192. 00000 757. 000 145, 344. 00
0665 613-01201 2 1n Elec Cond (P) (Spec) / CO 004 793. 000 793. 000
LF 0. 000 0. 00

66. 12000 793. 000 52, 433. 16



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19303-BI D ESTI MATE RUN 08/ 08/ 2013
PRQJECT: | M 0702- 330 ESTI MATE NO 0006 09:18: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0670 626-00100 Mobi li zation (w o Autopay) / CO 005 MCR LI 01 4.000 4.000
LS 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0675 605- 00060 6 In PP Underdrain / CO 005 MCR LI 02 598. 000 598. 000
LF 0. 000 0. 00
20. 00000 598. 000 11, 960. 00
0680 212-00006 Seeding (Native) / CO 007 MCR LI 03 1. 000 1. 000
ACRE 0. 000 0. 00
500. 00000 1. 000 500. 00
0685 212-00032 Soi | Conditioning / CO 007 MCR LI 04 1. 000 1. 000
ACRE 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0690 213-00012 Spray-on Mil ch Bl anket CO 007 MCR LI 05 1. 000 1. 000
ACRE 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0695 900- 00014 Added Item (Lunp Sum)/ Reset CDOT Wde Load Sign / 1. 000 1. 000
CO 005 MCR LI 06
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0700 612-00001 Delin (Ty 1) / CO008 MR LI 07 34. 000 34. 000
EACH 0. 000 0. 00
20. 00000 34. 000 680. 00
0705 630- 85041 Mobi l e Attenuator / CO 008 MCR LI 08 21.000 21. 000
DAY 0. 000 0. 00
210. 00000 21. 000 4,410. 00

(=}

CAT 0200 CURRENT AMI $ 6,002,931.55$% .00$ 6,002, 931.55

CAT NO0201 Bair Ranch Rest Area

0320 202-00240 *Renoval of Asphalt Mat (Pl aning) 11, 927. 000 11, 020. 000
SY 907. 000 6,439.70
7.10000 11, 927. 000 84, 681. 70
0325 403-34701 *Hot Mx Asphalt (G ading SX) (75) 1, 123. 520 1,123. 520
TON 0. 000 0. 00

76. 50000 1, 123. 520 85, 949. 28



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19303-BI D ESTI MATE RUN 08/ 08/ 2013
PRQJECT: | M 0702- 330 ESTI MATE NO 0006 09:18: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 Bair Ranch Rest Area

0330 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 56. 290 56. 290
TON 0. 000 0. 00
923. 00000 56. 290 51, 955. 67
0335 411-10255 *Enul sified Asphalt (Sl ow Setting) 379. 000 379. 000
GAL 0. 000 0. 00
3. 70000 379. 000 1, 402. 30
0340 627-00005 *Epoxy Pavenent MarKki ng 39. 000 39. 000
GAL 0. 000 0. 00
73. 60000 39. 000 2,870. 40
0345 627-00011 *Paverent Marking Paint (\Waterborne) 2.000 2.000
GAL 0. 000 0. 00
33. 00000 2.000 66. 00
0350 627-30411 *Pref orned Thernopl asti c Paverment Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 20000 0. 000 0.00
CAT 0201 CURRENT AMI  $ 226,925.35 % 6,439.70%  226,925.35

CAT NOO300 F-08-AE

0355 202-00240 *Renoval of Asphalt Mat (Pl aning) 5,123. 000 5, 123. 000
SY 0. 000 0. 00
7.10000 5, 123. 000 36, 373. 30
0360 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
59. 60000 0. 000 0.00
0365 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
75. 50000 0. 000 0.00
0370 202- 00460 Renoval of Portions of Present Structure (O ass 3) 3.000 3. 000
SY 0. 000 0. 00
121. 00000 3. 000 363. 00
0375 202-00503 Renoval of Portions of Present Structure 0. 000 0. 000
SY 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19303-BI D ESTI MATE RUN 08/ 08/ 2013
PRQJECT: I M 0702- 330 ESTI MATE NO 0006 09:18: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO300 F-08-AE
0380 202- 00504 Renoval of Expansion Device 107. 000 107. 000
LF 0. 000 0. 00
179. 00000 107. 000 19, 153. 00
0385 202- 05100 Sandbl asting Rei nforcing Steel 10. 000 10. 000
SY 0. 000 0. 00
6. 00000 10. 000 60. 00
0390 210-00425 Reset Bridge Railing 20. 000 20. 000
LF 0. 000 0. 00
15. 10000 20. 000 302. 00
0395 515-00410 Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0. 00
45. 20000 0. 000 0.00
0400 518-01009 Bri dge Expansion Device (0-9 Inch) 71. 000 71. 000
LF 0. 000 0. 00
2, 347. 00000 71. 000 166, 637. 00
0405 518-01050 Bri dge Expansion Device (Special) 36. 000 36. 000
LF 0. 000 0. 00
116. 00000 36. 000 4,176. 00
0410 518-02030 Pol yester Concrete End Dam 240. 000 240. 000
CF 0. 000 0. 00
385. 00000 240. 000 92, 400. 00
0415 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 4, 238. 000 4, 238. 000
CF 0. 000 0. 00
96. 80000 4,238. 000 410, 238. 40
0420 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
(924 0. 000 0. 00
192. 00000 0. 000 0. 00
0425 602- 00020 Rei nforcing Steel (Epoxy Coated) 294. 000 294. 000
LB 0. 000 0. 00
3. 00000 294. 000 882. 00
0430 614-86735 *\Wat her Sensor 2.000 1. 000
LS 1. 000 9, 544. 00
9, 544. 00000 2. 000 19, 088. 00



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19303-BI D ESTI MATE RUN 08/ 08/ 2013
PRQIECT: | M 0702- 330 ESTI MATE NO 0006 09:18: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 F-08-AE

0435 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 749,672.70 $ 9,544.00 % 749, 672.70

CAT NOO301 F-08-AD

0440 202-00503 Renoval of Portions of Present Structure 0. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0445 202- 00504 Renoval of Expansion Device 71. 000 71. 000
LF 0. 000 0. 00
179. 00000 71. 000 12, 709. 00
0450 202-05100 Sandbl asti ng Rei nforcing Steel 0. 000 0. 000
Sy 0. 000 0. 00
6. 00000 0. 000 0.00
0455 210- 00425 Reset Bridge Railing 31. 000 31. 000
LF 0. 000 0. 00
15. 10000 31. 000 468. 10
0460 515- 00410 Concrete Sealer (CalciumNtrite) 0. 000 0. 000
Sy 0. 000 0. 00
45. 20000 0. 000 0.00
0465 518-01009 Bri dge Expansion Device (0-9 Inch) 71. 000 71. 000
LF 0. 000 0. 00
2, 347. 00000 71. 000 166, 637. 00
0470 518-02030 Pol yester Concrete End Dam 119. 000 119. 000
CF 0. 000 0. 00
385. 00000 119. 000 45, 815. 00
0475 601- 03040 Concrete Cass D (Bridge) 0. 000 0. 000
cY 0. 000 0. 00
502. 00000 0. 000 0. 00
0480 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 225,629.10 $ 0.00$ 225,629. 10



CONTI D: C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19303-BI D ESTI MATE RUN 08/ 08/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO. 0006 09:18: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 F-08-AZ
0485 202- 00240 *Renoval of Asphalt Mat (Pl aning) 858. 000 858. 000
Sy 0. 000 0. 00
7.10000 858. 000 6, 091. 80
0490 202- 00450 Renoval of Portions of Present Structure (Oass 1) 0. 000 0. 000
Sy 0. 000 0. 00
59. 60000 0. 000 0.00
0495 202- 00453 Renoval of Portions of Present Structure (dass 2) 0. 000 0. 000
Sy 0. 000 0. 00
75. 50000 0. 000 0.00
0500 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
121. 00000 0. 000 0.00
0505 202- 00504 Renoval of Expansion Device 40. 000 40. 000
LF 0. 000 0. 00
179. 00000 40. 000 7,160. 00
0510 202- 05100 Sandbl asting Rei nforcing Steel 0. 000 0. 000
Sy 0. 000 0. 00
6. 00000 0. 000 0.00
0515 210- 00425 Reset Bridge Railing 16. 000 16. 000
LF 0. 000 0. 00
15. 10000 16. 000 241. 60
0520 403-34701 *Hot M x Asphalt (Gading SX) (75) 137. 190 137.190
TON 0. 000 0. 00
76. 50000 137.190 10, 495. 04
0525 411- 03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 6. 870 6. 870
TON 0. 000 0. 00
923. 00000 6.870 6,341.01
0530 411-10255 *Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3.70000 0. 000 0.00
0535 515-00120 *Wat er proof i ng ( Menbrane) 858. 000 858. 000
Sy 0. 000 0. 00
15. 10000 858. 000 12, 955. 80



CONTI D C19303 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19303-BI D ESTI MATE RUN 08/ 08/ 2013
PRQJECT: I M 0702- 330 ESTI MATE NO 0006 09:18: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0302 F-08-AZ
0540 515-00410 Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0. 00
45. 20000 0. 000 0. 00
0545 518-01304 Bri dge Expansion Device (Neoprene) (0-4 Inch) 20. 000 20. 000
LF 0. 000 0. 00
317. 00000 20. 000 6, 340. 00
0550 518-01309 Bri dge Expansion Device (Neoprene)(0-9 Inch) 20. 000 20. 000
LF 0. 000 0. 00
2,117. 00000 20. 000 42, 340. 00
0555 518-02030 Pol yester Concrete End Dam 15. 000 15. 000
CF 0. 000 0. 00
385. 00000 15. 000 5, 775.00
0560 519-03050 *Thi n Bonded Overlay (Polyester Concrete) 0. 000 0. 000
CF 0. 000 0. 00
96. 80000 0. 000 0. 00
0565 601- 03540 Concrete O ass DT (Deck Toppi ng) 0. 000 0. 000
CcY 0. 000 0. 00
192. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 97,740.25 % 0.00% 97, 740. 25
CAT NOO303 F-08-AY
0570 202-00240 *Renoval of Asphalt Mat (Pl aning) 696. 000 696. 000
SY 0. 000 0. 00
7.10000 696. 000 4,941. 60
0575 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
59. 60000 0. 000 0.00
0580 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
75. 50000 0. 000 0.00
0585 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
121. 00000 0. 000 0. 00



CONTI D C19303 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19303-BI D ESTI MATE RUN 08/ 08/ 2013
PRQJECT: I M 0702- 330 ESTI MATE NO 0006 09:18: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO303 F-08-AY
0590 202- 00504 Renoval of Expansion Device 40. 000 40. 000
LF 0. 000 0. 00
179. 00000 40. 000 7,160. 00
0595 202- 05100 Sandbl asting Rei nforcing Steel 0. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0600 210-00425 Reset Bridge Railing 16. 000 16. 000
LF 0. 000 0. 00
15. 10000 16. 000 241. 60
0605 403-34701  *Hot Mx Asphalt (G ading SX) (75) 75. 000 75. 000
TON 0. 000 0. 00
76. 50000 75. 000 5,737.50
0610 411-03352 *Asphal t Cerment Perfornance G ade (PG 58-28) 3.760 3.760
TON 0. 000 0. 00
923. 00000 3.760 3, 470. 48
0615 411-10255 *Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3. 70000 0. 000 0. 00
0620 515-00120 *Wat er proof i ng ( Menbrane) 704. 000 704. 000
SY 0. 000 0. 00
15. 10000 704. 000 10, 630. 40
0625 515-00410 Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0. 00
45. 20000 0. 000 0. 00
0630 518-01304 Bri dge Expansion Device (Neoprene) (0-4 Inch) 20. 000 20. 000
LF 0. 000 0. 00
317. 00000 20. 000 6, 340. 00
0635 518-01309 Bri dge Expansion Device (Neoprene)(0-9 Inch) 20. 000 20. 000
LF 0. 000 0. 00
2,117. 00000 20. 000 42, 340. 00
0640 518-02030 Pol yester Concrete End Dam 15. 000 15. 000
CF 0. 000 0. 00
385. 00000 15. 000 5, 775.00



CONTI D C19303 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19303-BI D ESTI MATE RUN 08/ 08/ 2013
PRQJECT: I M 0702- 330 ESTI MATE NO 0006 09:18: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO303 F-08-AY
0645 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 12. 000 12. 000
CF 0. 000 0. 00
96. 80000 12. 000 1, 161. 60
0650 601- 03540 Concrete O ass DT (Deck Toppi ng) 0. 000 0. 000
CY 0. 000 0. 00
192. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 87,798.18 % 0.00% 87,798. 18
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0655 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 507. 00000 2.000 3,014.00
CAT 0400 CURRENT AMI  $ 3,014.00 $ 0.00% 3,014.00

PRQJIECT TOTAL CURRENT AMI $ 7,393,711.13$

15,983.70% 7,393, 711.13



